COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 20/ 2019

ESTI MATE SUMVARY 16: 56: 21
CONTI D C21317 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21317-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0 DAYS TIME ALLOW 45 WORK DAYS
SH 112 FROM US 285 TO SH 17 PERCENT TI ME: 80. 00 ORI G TI ME ALLOW 45 WORK DAYS

PRQIECT NO STR112A-001
SH 112 RESURFACI NG, FROM US 285 TO SH 17

NAME OF ROAD:

PRQIECT COUNTI ES: SAGUACHE Rl O GRANDE
ALAMOSA
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 06/ 10/ 2019 DATE TI ME STARTED 04/12/2019
14802 W 44th AVENUE DATE LET 12/ 06/ 2018 DATE WORK BEGAN
DATE AWARDED 12/ 13/ 2018 DATE TI ME STOPPED 06/ 10/ 2019
DATE CONTRACT EXECUTED 01/02/2019 DATE ACCEPTED 06/10/ 2019
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 04/12/2019

CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 4, 632,211.95 PARTI Cl PATI NG $  4,597,211.96 $ 909, 186. 87
AWARD PRQJECT AMT: $  3,636,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 24% TOTAL EARNI NGS 4,597,211.96 909, 186. 87
FUNDS AVAI LABLE: $ 34,999.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 4,597, 211. 96 909, 186. 87
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 54, 540. 00 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,542, 671. 96 909, 186. 87
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 4,542, 671. 96 909, 186. 87
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE s 909,186.87

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21317-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0003 16: 56: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 374.000 33. 000
EACH 341. 000 1,370. 82
4.02000 374.000 1, 503. 48
0010 202-00200 *Renoval of Sidewal k 8. 000 8. 000
SY 0. 000 0. 00
274.08000 8. 000 2,192.64
0015 202-00240 *Renpval of Asphalt Mat (Pl aning) 5, 298. 000 5, 298. 000
Sy 0. 000 0. 00
3.59000 5,298. 000 19, 019. 82
0020 202-00821 *Renoval of Sign Panel 77.000 43. 000
EACH 34.000 1,025.10
30. 15000 77.000 2,321.55
0025 203-00010  *Uncl assified Excavation (Conplete In Place) 2.000 2.000
cY 0. 000 0. 00
837. 45000 2.000 1,674.90
0030 203-01140 Rol I'i ng 0. 000 0. 000
HOUR 0. 000 0. 00
100. 50000 0. 000 0. 00
0035 203-01500 Bl ading 0. 000 0. 000
HOUR 0. 000 0. 00
150. 75000 0. 000 0. 00
0040 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
175. 88000 0. 000 0.00
0045 203-02330 Laborer 0. 000 0. 000
HOUR 0. 000 0. 00
50. 25000 0. 000 0. 00
0050 208- 00002 *Erosi on Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0055 208-00035 *Aggr egat e Bag 15. 000 15. 000
LF 0. 000 0. 00

15. 08000 15. 000 226. 20
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21317-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0003 16: 56: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-00721 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
Sy 0. 000 0. 00
60. 89000 0. 000 0. 00
0120 403-34731 *Hot M x Asphalt (Gading SX) (75) (PG 58-34) 22, 734. 200 18, 784. 950
TON 3, 949. 250 326, 681. 96
82. 72000 22,734.200 1, 880, 573. 02
0125 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 13, 582. 400 13, 582. 400
TON 0. 000 0. 00
86. 81000 13, 582. 400 1,179, 088. 14
0130 411-10255 Emul si fied Asphalt (Slow Setting) 25, 219. 000 21, 602. 000
GAL 3,617. 000 8, 897. 82
2. 46000 25,219. 000 62,038. 74
0135 607-11525  *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0140 608-00000 *Concrete Sidewal k 10. 000 10. 000
SY 0. 000 0. 00
123. 83000 10. 000 1, 238. 30
0145 608-00010 *Concrete Curb Ramp 4. 000 4.000
Sy 0. 000 0. 00
796. 07000 4.000 3,184. 28
0150 612-00001  *Delineator (Type I) 352. 000 0. 000
EACH 352. 000 7,430.72
21.11000 352. 000 7,430.72
0155 612-00003  *Delineator (Type IIl) 31. 000 0. 000
EACH 31.000 716.72
23.12000 31. 000 716.72
0160 614-00011 *Si gn Panel (Class |) 296. 000 244.000
SF 52. 000 784.16
15. 08000 296. 000 4, 463. 68
0165 614-00012 *Sign Panel (Class Il) 356. 000 42.000
SF 314. 000 5, 680. 26

18. 09000 356. 000 6, 440. 04



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21317-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0003 16: 56: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01512 *Steel Sign Support (2-1nch Round)(Post) 0. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0175 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 1. 000 125. 63
125. 63000 1. 000 125. 63
0180 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0. 000 0. 000
LF 0. 000 0. 00
14. 07000 0. 000 0. 00
0185 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0. 000 0. 000
EACH 0. 000 0. 00
301. 50000 0. 000 0. 00
0190 614-80386 *Runble Strip (Special) 46. 000 0. 000
LF 46. 000 1,849. 20
40. 20000 46. 000 1, 849. 20
0195 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
108, 811. 60000 1. 000 108, 811. 60
0200 626-01104 Public Information Services (Tier V) 1. 000 0.900
LS 0.100 603. 00
6, 030. 04000 1. 000 6, 030. 04
0205 627-00013 *Pavenment Marking Paint (H gh Build) 2,837.000 1, 484. 000
GAL 1, 353. 000 52, 347. 57
38. 69000 2,837.000 109, 763. 53
0210 627-30405 *Preformed Thernopl astic Pavement MarKking 248. 000 0. 000
Wor d- Synbol
( Y ) SF 248. 000 6, 480. 24
26. 13000 248. 000 6, 480. 24
0215 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 238. 000 0. 000
Li ne
) SF 238. 000 4,783.80
20. 10000 238. 000 4,783.80
0220 630-00000  *Fl agging 3, 015. 750 2, 357. 750
HOUR 658. 000 14,548. 38

22.11000 3, 015. 750 66, 678. 23



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21317-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0003 16: 56: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-00007 *Traffic Control Inspection 27.000 20. 000
DAY 7.000 879. 41
125. 63000 27.000 3,392.01
0230 630-00012 *Traffic Control Management 33. 000 24. 000
DAY 9. 000 6, 557. 67
728. 63000 33. 000 24,044.79
0235 630-80341  *Construction Traffic Sign (Panel Size A) 52. 000 46. 800
EACH 5.200 78.42
15. 08000 52. 000 784. 16
0240 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 23. 400
EACH 2.600 39.21
15. 08000 26. 000 392.08
0245 630-80344  *Construction Traffic Sign (Special) 64. 000 57. 600
SF 6. 400 77.18
12. 06000 64. 000 771.84
0250 630-80359 *Portabl e Message Sign Panel 64. 000 51. 000
DAY 13. 000 522. 60
40. 20000 64. 000 2,572.80
0255 630-80360 *Drum Channel i zi ng Devi ce 8. 000 7.200
EACH 0. 800 8.04
10. 05000 8. 000 80. 40
0260 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
20. 10000 0. 000 0. 00
0265 630-80380 *Traffic Cone 250. 000 225.000
EACH 25. 000 25.00
1. 00000 250. 000 250. 00
0270 630- 80440 *Portabl e Rumble Strips (Tenporary) 12. 000 10. 800
EACH 1. 200 814. 06
678. 38000 12. 000 8, 140. 56
0275 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 1.000 5,025. 03

5, 025. 03000 1. 000 5, 025. 03



CONTI D: C21317 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21317-BID ESTI MATE RUN 06/ 20/ 2019
PRQJECT: STR112A- 001 ESTI MATE NO 0003 16: 56: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 700-70010 F/ A Mnor Contract Revisions 35, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0285 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70012 F/ A Asphalt Pavenent Incentive (Snoothness) 211, 216. 760 0. 000
FA 211, 216. 760 211, 216. 76
1. 00000 211, 216. 760 211, 216.76
0295 700-70016 F/ A Fuel Cost Adj ustnment -504. 620 -504. 620
F A 0. 000 0.00
1. 00000 -504. 620 -504. 62
0300 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 625, 081. 980 561, 783. 290
FA 63, 298. 690 63, 298. 69
1. 00000 625, 081. 980 625, 081. 98
0305 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 5, 400. 000
F A 1, 000. 000 1, 000. 00
1. 00000 6, 400. 000 6, 400. 00
0310 700-70025 F/ A Quality Incentive Payment 89, 723. 330 0. 000
FA 89, 723. 330 89, 723. 33
1. 00000 89, 723. 330 89, 723. 33
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 4,595,529.20$ 909, 186.87 $ 4, 560, 529. 20
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620- 00002 *Field Office (Class 2) 1. 000 1.000
EACH 0. 000 0.00
15, 075. 10000 1. 000 15, 075. 10
0325 620-00012 *Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

17, 085. 12000 1. 000 17,085. 12



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 8
ESTI MATE RUN 06/ 20/ 2019

CONTI D: C21317

PCN: 21317-BID

PRQIECT STR112A- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00020 *Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 1. 000
EACH 0. 000
4,522. 53000 1. 000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 4,632,211.95$%

16: 56: 21
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
4,522.53
0.00$% 36, 682. 75

909, 186.87 $ 4, 597, 211. 95



